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0y, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

® i@ 0 % REGION Iii
%M , 841 Chestnut Building
Sl . . !
AL ppge Philadeiphia, Pennsylvania 19107

Mr. Richard Beldner

Diversified Industries Inc.

101 South Hanley Rd., Suite 1450
— Clayton, MO 63105

Re: Eastern Diversified Metals Site — Unilateral Order

Dear Mr. Beldner:

‘4

In a telephone conversation on September 1, 1987, Attorney
Winett stated that Site construction work pursuant to the
Unilateral Administrative Order had not yet begun. Ms. Winett
indicated that a contractor would be authorized to begin the
work "in a couple of days,"™ Site work would begin two to five
‘ days after the authorization, and construction work would start
fifteen to twenty business days after Site work began.

We have taken the comments of Ms. Winett into consideration
and hereby extend the deadline for the completion of the work
until September 25. Please be advised that should the work not
be completed by that date, you are subject to fines of up to
$25,000 per day.
ORiGINAL
Enclosed is the amendment to the Order reflecting the {Req)
extended deadline for the campletion of the work.

Sinhcerely,
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Stephen R. Wassersug, Director
Hazardous Waste Management DiviSion

cc: Benjamin G. Stonelake, Esq.
Lawrence Falkin, Esq.
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